RURAL ACCESSIBILITY PROGRAM (RAP) (Phase-I)

RURAL ACCESSIBILITY PROGRAM (RAP) (Phase-I)

(Rs. in Million)

Sr./ No.	Name of Schemes	Approved Cost	Expdr. 30.6.19	Allocation Release (2019-20)	Utilization (2019-20) / (%)	Physical Progress (%)/ Remarks
1.	Re-construction / Improvement of road from Dani Dehra to Chandar Length= 8.00 Km Tehsil Sohawa District Jhelum	81.676	4.000	124.500 124.500	<u>116.679</u> (93%)	Work Completed.
2.	Construction / Improvement of road from Khai Kotli to Dharyala Length= 5.00 Km District Jhelum	61.229				Work Completed.
	TOTAL	142.905	4.000	124.500 124.500	<u>116.679</u> (93%)	

RURAL ACCESSIBILITY PROGRAM (RAP) (Phase-II) (Proposed Schemes)

(Rs. in Million)

Sr. No.	Name of Road	Length (Km)	Existing Metaled Width (ft)	ROW (ft)	Year of Const.	Tentative Cost	NA / PP
1	Rehabilitation / Improvement of Road from Chandar to Mughalabad, Tehsil Sohawa, District Jhelum	5.00	10	24'-33'	2002-03	73.599	NA-66 PP-25
2	Rehabilitation / Improvement of Road from Shamaspur to Kantrili, Tehsil & District Jhelum	6.00	10 & 12	24'-33'	2008-09	83.622	NA-66 PP-26
3	Rehabilitation / Improvement of Road from Ahmedabad Chowk to Mire, Tehsil P.D.Khan, District Jhelum	8.50	10	24'-33'	2000-01	97.864	NA-67 PP-27
	Total:-	19.50				255.085	